

PHASE BREAKDOWN (Typical 2–3 Week School Project)

PHASE 1 — FOUNDATION (Days 1–2)

[PLANNING] Setup & Planning

- └ Create project structure
- └ Design database schema
- └ Set up configuration files

Deliverables

- Project folder structure ✓
 - Database design document
 - config/ files ready
-

PHASE 2 — DATABASE & BACKEND (Days 3–6)

[BACKEND DEVELOPMENT] Database Layer

- └ SQL schema creation
- └ PDO connection setup
- └ Model classes (User, Game, Match, etc.)

[AUTHENTICATION] Authentication System (API)

- └ Register endpoint
- └ Login endpoint
- └ Session management

Deliverables

- game_plaza.sql
 - config/db.php
 - models/ directory with 5+ classes
 - 3 authentication API endpoints working
-

PHASE 3 — CORE API ENDPOINTS (Days 7–10)

[API DEVELOPMENT] User Management API

- └ GET user profile
- └ UPDATE profile
- └ Search users

[LIBRARY SYSTEM] Game Library API

- └ Add game to library
- └ Remove game
- └ Get user's library

[MATCHMAKING LOGIC] Matchmaking API

- └ Calculate compatibility
- └ Return suggestions

Deliverables

- 10+ working API endpoints
 - Proper JSON responses
 - Error handling implemented
-

PHASE 4 — FRONTEND PAGES (Days 11–14)

[UI DESIGN] Static Pages & Layout

- └ Base layout template
- └ Home page
- └ Login/Register page

[FRONTEND DEVELOPMENT] Dynamic Pages

- └ Profile page
- └ Game library page
- └ Matchmaking suggestions page
- └ Matches page

Deliverables

- 7 main HTML/PHP pages created
 - Responsive Bootstrap layout
 - Proper template structure across all pages
-

PHASE 5 — JAVASCRIPT & INTERACTIVITY (Days 15–17)

[API INTEGRATION] Fetch & API Integration

- └ API utility functions
- └ UI error handling
- └ Loading states

[INTERACTIVE FEATURES] Dynamic Content Loading

- └ Profile interactions
- └ Game library add/remove
- └ Matchmaking filters
- └ Match creation/joining

Deliverables

- assets/js/ with 5+ JS files
 - Fetch-based interactions working
 - DOM updates without page reload
-

PHASE 6 — ANIMATIONS & POLISH (Days 18–19)

[UI ENHANCEMENT] AOS Integration

- └ Card animations
- └ Section fade-ins
- └ Scroll effects

- [FINAL POLISH] Styling Refinement
 - └ Consistent color palette
 - └ Responsive improvements
 - └ User feedback (alerts, spinners)

Deliverables

- Smooth animations across all pages
 - Complete `assets/css/style.css`
 - Fully mobile-responsive design
-

PHASE 7 — TESTING & DOCUMENTATION (Days 20–21)

- [QUALITY ASSURANCE] Testing
 - └ Manual testing of all flows
 - └ Form validation checks
 - └ Error scenario testing
- [DOCUMENTATION] Project Documentation
 - └ `README.md`
 - └ Code comments
 - └ Setup instructions

Deliverables

- README with installation/setup guide
- Well-commented codebase
- Bug-free MVP ready for submission